

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

ME - Government Medical College & Hospital Nizamabad– proposal to execute the works in the Nizamabad Medical College, Nizamabad, as per the provisions specified in the revised General Abstract – Permission accorded – Orders - Issued.

=====

HEALTH, MEDICAL & FAMILY WELFARE (E1) DEPARTMENT

G.O.Rt.No. 1673

Dated:21-11-2012

Read the following:-

1. G.O.Ms. No. 20., HM&FW (E) Dept, dt. 29-1-2009.
2. From the CE, APHMHIDC, Lr No.321/APHMHIDC/DEE- 6/AEE 6/2012 13/2082, DT. 16-8-2012.

ORDER :

In the GO 1st read above, orders were issued according administrative sanction for an amount of Rs.164.00 crores (i.e., Rs.134 .00 Crores towards civil works and Rs.30.00 Crores towards procurement of equipment and furniture) for construction of new Govt. Medical College with ultra modern facilities at Nizamabad in Nizamabad District. The work wise details are given in the column 3 of the Annexure appended to the said G.O.

2. The Managing Director, Andhra Pradesh Medical Service Infrastructure Development Corporation in his letter 2nd read above has stated that during the execution of work certain modifications and changes to the original approved layout had to be incorporated mainly due to a court case and this apart because of deviations / increase in quantity of earth work excavation of foundations due to poor nature of soils and also refilling with gravel as the excavated soils are not suitable for refilling. Further, the quantity of foundation concrete was increased because of going for Raft Foundations instead of individual footings proposed. In view of the above deviations, revision of the originally sanctioned estimate has become necessary, with no revision in the estimated cost. Accordingly, the Managing Director submitted revised estimate duly incorporating the proposed modifications/changes to the original estimate as per details furnished in Column 5 of the Revised General Abstract of the annexure appended, with no revision in the overall estimated cost of Rs.164.00 Crores, as shown in the Revised General Abstract and requested to accord permission to execute the work as per the provisions specified in Column 5 of the Revised General Abstract for an estimated amount of Rs.164.00 crores (Civil works Rs.134.00 crores + Equipment and Furniture Rs.30.00 crores) against the original administrative sanction of the same value.

3. Government after examination of the matter hereby accord permission to execute the works in the Nizamabad Medical College, Nizamabad, as per the provisions specified in the Column 5 of the Revised General Abstract enclosed to this order at an estimated amount of Rs.164 Crores (Rs.134 for civil works and Rs.30 Crores for equipment and furniture) as per para 2 above.

4. This order issues with the concurrence of Finance Dept. vide their U.O. No. 2579/289/A1/Expr. M&H (I) Dept, dt. 8-10-2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

K.R. KISHORE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Managing Director, Andhra Pradesh Medical Services &
Infrastructure Development Corporation, Hyderabad

The Director of Medical Education, Hyderabad.

The Accountant General, Andhra Pradesh, Hyd.

The Director of Treasuries and Account, Andhra Pradesh, Hyd.

Copy to:

The Collector and Dist. Magistrate, Nizamabad.

P.S. to Prl.Secy. to C.M.

OSD to Minister (ME)

The Finance (Expr.M&H.I) Dept.

Sf.Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER